BILL NO. S-87-05-37

SPECIAL ORDINANCE NO. S-144-87

AN ORDINANCE approving Change Order No. 1 and Final for Res. 186-87, Kensington Blvd. Street Lighting (Cody to Niagara), with the Weikel Line Co., Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and Final for Res. 186-87, Kensington Blvd. Street Lighting (Cody to Niagara), with the Weikel Line Co., Inc., in connection with the Board of Public Works and Safety, for:

> this Change Order is necessary to attain a better and more maintenance free facility the total length of 2/C#6 copper wire (U.G.) was increased but resulting in a reduction of push and/or bores, consequently saving contract monies;

involving a net decrease of Six Hundred Ninety-Four and 56/100 Dollars ($694.56), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Charles B. Redd
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 5-26-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd seconded by Eisbart, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓			✓	
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 6-9-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ (SPECIAL) (ZONING MAP) ORDINANCE ~~(RESOLUTION)~~ NO. S-144-87 on the 9th day of June, 1987,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of June, 1987, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of June, 1987, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 & Final
Project No. _____
Name of Project Kensington Boulevard (Cody to Niagra)

Resolution No. _____
Board Order No. 186-87
Date 5/15/87

To: Weikel Line Co., INc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
3	103.0 EA	Trench in Earth 20" Deep	.82	84.46	0.00
4	166.0 LFT	Bore or Push 1½" Tubing under Street, Alleys, Drive, Sidewalks, Trees, Etc.	4.00	664.00	0.00
5	233.0 LFT	Install 2/C#6 in Trench or Conduit	.35	0.00	81.55
6	79.0 LFT	Fine Grading, Seeding & Mulching	.35	27.65	0.00
			Total Decrease	776.11	0.00
			Total Increase	0.00	81.55
			Net (Decrease) (~~Increase~~) Contract Price	694.56	0.00

The sum of $ 694.56 is hereby (~~added~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 5517.60
Current Contract Price Adjusted by Previous Change Order	$ 0.00
New Contract Price Including This Change Order	$ 4823.04

The time provided for completion in the contract for this project is (unchanged) (~~Increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be 6/1/87. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Ralph C. Fortuede (Chief Lighting Engineer) Date 5/18/87

Accepted by: Don Weikel, VP (Contractor) Date 5/18/87

Approved by: [signature] (City Engineer) Date 5-18-87

Approved by: _____ (Owner) Date _____

Attested by: _____ (Clerk) Date _____

Change Order No. 1 & Final

Resolution No. _____

Board Order No. 186-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: to attain a better and more maintenance free facility the total length of 2/C#6 copper wire (U.G.) was increased but resulting in a reduction of push and/or bores, consequently saving contract monies.

2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain

N/A

3. Affect on operation and maintenance cost of this project:

No affect on operation.

Cost effective savings on maintenance due to better accessability to this facility.

Jim Grimsley 5-15-87

Project Engineer

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 and Final for Res. 186-87, Kensington Blvd. St. Ltg.

DEPARTMENT REQUESTING ORDINANCE Bd. of Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. 186-87, Kensington Blvd. St. Ltg is necessary to attain a better and more maintenance free facility the total length of 2/C#6 copper wire (U.G.) was increased but resulting in a reduction of push and/or bores, consequently saving contract monies. Weikel Line Company is the Contractor.

S-87-05-37

EFFECT OF PASSAGE No affect on operation. Cost effective savings on maintenance due to better accessability to this facility.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $694.56

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-05-37

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 and FINAL for Res. 186-87, Kensington Blvd. Street Lighting (Cody to Niagara), with the Weikel Line Co., Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
Charles B. Redd	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
	THOMAS C. HENRY	
	BEN A. EISBART	
Samuel J. Talarico	SAMUEL J. TALARICO	

CONCURRED IN 6-9-87

SANDRA E. KENNEDY
CITY CLERK